COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/25/2011

ESTIMATE SUMMARY 11:30:55
CONTID: C16170 ESTIMATE NO: 0019 PROG SPEC YR: 2005
PCN: 16170-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 5185 DAYS TIME ALLOW: 540 CALENDAR DAYS
1-25: 104TH AVENUE BRIDGE REPLACEMENT PERCENT TIME: 96.02 ORIG TIME ALLOW: 540 CALENDAR DAYS
PROJECT NO: BR0253-198
1-25: 104TH AVENUE BRIDGE REPL
NAME OF ROAD: 025A
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 03/25/2011 DATE TIME STARTED 06/29/2009
5670 FRANKLIN STREET DATE LET 04/23/2009 DATE WORK BEGAN  06/29/2009
DATE AWARDED 05/04/2009 DATE TIME STOPPED 12/20/2010
DATE CONTRACT EXECUTED  05/20/2009 DATE ACCEPTED 12/20/2010
DENVER C0O 80216 303-297-0340 DATE NOTICE TO PROCEED 06/29/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECTAMT: $  7,128,609.73  PARTICIPATING $ 61,400.00 $ 0.00
AWARD PROJECT AMT: $ 6,467,497.44 NON-PARTICIPATING 6,135,943.83 18,014.33
PERCENT COMPLETE: 86.94% TOTAL EARNINGS 6,197,343.83 18,014.33
FUNDS AVAILABLE: $ 931,265.90 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 6,197,343.83 18,014.33
TOTAL CLAIMS: $ 0.00 RETAINAGE -97,012.46 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,100,331.37 18,014.33
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,100,331.37 18,014.33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 18,014.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 16170-BID ESTIMATE RUN 03/25/2011
PROJECT: BR0253-198 ESTIMATE NO: 0019 11:30:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00001 Clearing and Grubbing 2.720 2.700
ACRE 0.000 0.00
3,500.00000 2.700 9,450.00
0008 900-00014 Added Item (Lump Sum)/ J&S Supply Lien 0.000 -1.000
LS 1.000 5,193.63
5,193.63000 0.000 0.00
0010 202-00000 Removal of Structures and Obstructions 1.000 1.000
LS 0.000 0.00
1,500.00000 1.000 1,500.00
0015 202-00010 Removal of Tree 16.000 7.000
EACH 0.000 0.00
185.00000 7.000 1,295.00
0020 202-00019 Removal of Inlet 2.000 2.000
EACH 0.000 0.00
225.00000 2.000 450.00
0025 202-00024 Removal of Embankment Protector Type 5 1.000 1.000
EACH 0.000 0.00
150.00000 1.000 150.00
0030 202-00025 Removal of Ditch Lining 370.000 370.000
LF 0.000 0.00
8.00000 370.000 2,960.00
0035 202-00037 Removal of End Section 2.000 2.000
EACH 0.000 0.00
100.00000 2.000 200.00
0040 202-00090 Removal of Delineator 20.000 17.000
EACH 0.000 0.00
8.00000 17.000 136.00
0045 202-00190 Removal of Concrete Median Cover Material 679.000 647.000
Sy 0.000 0.00
5.50000 647.000 3,558.50
0050 202-00195 Removal of Median Cover 12.000 11.700
Sy 0.300 5.40

18.00000 12.000 216.00
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PCN: 16170-BID ESTIMATE RUN 03/25/2011
PROJECT: BR0253-198 ESTIMATE NO: 0019 11:30:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 202-00200 Removal of Sidewalk 1,146.800 1,036.500
SY 0.500 4.00
8.00000 1,037.000 8,296.00
0060 202-00201 Removal of Curb 870.000 252.000
LF 0.000 0.00
0.50000 252.000 126.00
0065 202-00202 Removal of Gutter 216.000 215.500
LF 0.500 1.50
3.00000 216.000 648.00
0070 202-00203 Removal of Curb and Gutter 3,429.000 3,429.000
LF 0.000 0.00
3.00000 3,429.000 10,287.00
0075 202-00206 Removal of Concrete Curb Ramp 210.000 209.700
SY 0.300 3.30
11.00000 210.000 2,310.00
0080 202-00210 Removal of Concrete Pavement 112.000 111.550
SY 0.450 6.30
14.00000 112.000 1,568.00
0085 202-00220 Removal of Asphalt Mat 16,006.000 12,354.600
SY 0.400 2.14
5.35000 12,355.000 66,099.25
0087 202-00226 Removal of Asphalt Mat (Special) Exp. Device Ra mps 160.000 160.000
SY 0.000 0.00
19.00000 160.000 3,040.00
0090 202-00240 Removal of Asphalt Mat (Planing) 4,389.870 2,539.870
SY 0.130 0.33
2.54000 2,540.000 6,451.60
0092 202-00226 Removal of Asphalt Mat (Special) 1,850.000 1,850.000
SY 0.000 0.00
3.97000 1,850.000 7,344.50
0095 202-00250 *Removal of Pavement Marking 10,062.000 9,824.000
SF 238.000 238.00

1.00000 10,062.000 10,062.00
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PCN: 16170-BID ESTIMATE RUN 03/25/2011
PROJECT: BR0253-198 ESTIMATE NO: 0019 11:30:55
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0100 202-00810 Removal of Ground Sign 7.000 7.000
EACH 0.000 0.00
35.00000 7.000 245.00
0105 202-00821 Removal of Sign Panel 2.000 2.000
EACH 0.000 0.00
35.00000 2.000 70.00
0110 202-00828 *Removal of Traffic Signal Equipment 1.000 1.000
LS 0.000 0.00
5,945.00000 1.000 5,945.00
0115 202-00950 Removal of Concrete Foundation and Slab 0.000 0.000
SY 0.000 0.00
350.00000 0.000 0.00
0120 202-01130 *Removal of Guardrail Type 3 857.000 857.000
LF 0.000 0.00
2.15000 857.000 1,842.55
0125 202-01170 Removal of Guardrail Type 7 282.000 282.000
LF 0.000 0.00
18.00000 282.000 5,076.00
0130 202-01300 *Removal of End Anchorage 6.000 3.000
EACH 0.000 0.00
144.25000 3.000 432.75
0135 202-04005 *Clean Valve Box 2.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
0140 203-00010 Unclassified Excavation (Complete In Place) 18,253.000 18,253.000
CcYy 0.000 0.00
9.00000 18,253.000 164,277.00
0145 203-00100 Muck Excavation 2,000.000 1,944.000
CcYy 0.000 0.00
15.00000 1,944.000 29,160.00
0150 203-01100 Proof Rolling 10.000 9.000
HOUR 0.000 0.00
90.00000 9.000 810.00
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PCN: 16170-BID ESTIMATE RUN 03/25/2011
PROJECT: BR0253-198 ESTIMATE NO: 0019 11:30:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0155 203-01597 *Potholing 30.000 27.250
HOUR -0.250 -563.75
215.00000 27.000 5,805.00
0160 203-01622 Sweeping (With Pickup Broom) 165.000 164.500
HOUR 0.500 62.50
125.00000 165.000 20,625.00
0165 207-00205 Topsoil 373.000 373.000
CY 0.000 0.00
50.00000 373.000 18,650.00
0170 208-00002 *Erosion Log (12 Inch) 1,300.000 1,226.000
LF 0.000 0.00
3.90000 1,226.000 4,781.40
0175 208-00020 *Silt Fence 3,282.000 3,282.000
LF 0.000 0.00
0.90000 3,282.000 2,953.80
0180 208-00034 *Gravel Bag 650.000 484.000
LF 0.000 0.00
9.45000 484.000 4,573.80
0185 208-00045 *Concrete Washout Structure 6.000 2.000
EACH 0.000 0.00
450.00000 2.000 900.00
0190 208-00050 *Storm Drain Inlet Protection 15.000 10.000
EACH 0.000 0.00
175.00000 10.000 1,750.00
0195 208-00070 *Vehicle Tracking Pad 10.000 10.000
EACH 0.000 0.00
1,050.00000 10.000 10,500.00
0200 208-00103 *Removal and Disposal of Sediment (Labor) 120.000 78.000
HOUR 0.000 0.00
35.00000 78.000 2,730.00
0205 208-00105 *Removal and Disposal of Sediment (Equipment) 0.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
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PCN: 16170-BID ESTIMATE RUN 03/25/2011
PROJECT: BR0253-198 ESTIMATE NO: 0019 11:30:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0210 208-00205 *Erosion Control Supervisor 616.000 616.000
HOUR 0.000 0.00
25.00000 616.000 15,400.00
0215 210-00810 Reset Ground Sign 45.000 20.000
EACH 0.000 0.00
180.00000 20.000 3,600.00
0220 210-00815 Reset Sign Panel 2.000 2.000
EACH 0.000 0.00
50.00000 2.000 100.00
0225 210-00866 *Reset Fire Preemption Unit and Timer 2.000 2.000
EACH 0.000 0.00
353.00000 2.000 706.00
0230 210-04050 Adjust Valve Box 8.000 3.000
EACH 0.000 0.00
125.00000 3.000 375.00
0235 211-03005 Dewatering 1.000 1.000
LS 0.000 0.00
18,000.00000 1.000 18,000.00
0237  900-00022 Added Item (Square Yard)/ Landscaping Rock 1,450.000 0.000
SY 1,450.000 7,322.50
5.05000 1,450.000 7,322.50
0240 212-00006 *Seeding (Native) 5.000 3.800
ACRE 0.000 0.00
650.00000 3.800 2,470.00
0245 212-00032 *Soil Conditioning 5.000 3.500
ACRE 0.000 0.00
1,650.00000 3.500 5,775.00
0250 213-00003 *Mulching (Weed Free) 5.000 3.590
ACRE 0.010 9.50
950.00000 3.600 3,420.00
0255 213-00061 *Mulch Tackifier 688.000 688.000
LB 0.000 0.00
2.15000 688.000 1,479.20
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PCN: 16170-BID ESTIMATE RUN 03/25/2011
PROJECT: BR0253-198 ESTIMATE NO: 0019 11:30:55
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0260 213-00100 *Soil Binder 5.000 0.000
ACRE 0.000 0.00
415.00000 0.000 0.00
0265 214-00220 *Deciduous Tree (2 Inch Caliper) 8.000 0.000
EACH 0.000 0.00
325.40000 0.000 0.00
0270  216-00041 *Soil Retention Blanket (Straw/Coconut) 3,880.000 3,365.600
SY 0.400 0.80
2.00000 3,366.000 6,732.00
0275 216-00045 *Soil Retention Mat (Cellular) 500.000 500.000
SY 0.000 0.00
9.00000 500.000 4,500.00
0280 217-00020 *Herbicide Treatment 10.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
0285 240-00100 *Prairie Dog Management 1.000 1.000
LS 0.000 0.00
7,895.00000 1.000 7,895.00
0290 250-00010 *Environmental Health and Safety Management 1.000 1.000
LS 0.000 0.00
2,500.00000 1.000 2,500.00
0295 250-00050 *Monitoring Technician 0.000 0.000
HOUR 0.000 0.00
59.00000 0.000 0.00
0300 250-00110 *Health and Safety Officer 20.000 7.500
HOUR 0.500 39.00
78.00000 8.000 624.00
0305 304-06007 Aggregate Base Course (Class 6) 385.000 384.700
CcYy 0.300 6.60
22.00000 385.000 8,470.00
0310 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 300.060 300.060
TON 0.000 0.00
93.95000 300.060 28,190.64
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PROJECT: BR0253-198 ESTIMATE NO: 0019 11:30:55
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0315 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 7,586.000 5,492.620
TON 0.000 0.00
39.40000 5,492.620 216,409.23
0320 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 2,131.000 2,029.840
TON 0.000 0.00
58.95000 2,029.840 119,659.07
0325 412-00600 Concrete Pavement (6 Inch) 62.000 54.900
SY 0.100 3.60
36.00000 55.000 1,980.00
0330 412-00605 Concrete Pavement (6 Inch) (Fast Track) 221.000 14.200
SY -0.200 -8.40
42.00000 14.000 588.00
0335 420-00101 Geotextile (Erosion Control) (Class B) 184.200 184.200
SY -0.200 -1.60
8.00000 184.000 1,472.00
0340 503-00042 *Drilled Caisson (42 Inch) 34.000 34.000
LF 0.000 0.00
248.00000 34.000 8,432.00
0345 503-00048 *Drilled Caisson (48 Inch) 42.000 42.000
LF 0.000 0.00
277.00000 42.000 11,634.00
0350 506-00209 Riprap (9 Inch) 40.000 40.000
CcYy 0.000 0.00
65.00000 40.000 2,600.00
0355 601-01000 Concrete Class B 2.700 2.700
CcYy 0.000 0.00
450.00000 2.700 1,215.00
0360 603-30018 18 Inch Steel End Section 1.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0365 603-30024 24 Inch Steel End Section 2.000 2.000
EACH 0.000 0.00
180.00000 2.000 360.00
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0370  603-50018 18 Inch Plastic Pipe 102.000 66.000
LF 0.000 0.00
35.00000 66.000 2,310.00
0375  604-19205 Inlet Type R L 10 (5 Foot) 1.000 1.000
EACH 0.000 0.00
3,800.00000 1.000 3,800.00
0380 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 377.000 364.500
LF 0.500 7.80
15.60000 365.000 5,694.00
0385 606-00710 *Guardrail Type 7 (Style CA) 422.000 422.000
LF 0.000 0.00
65.00000 422.000 27,430.00
0390 606-00730 *Guardrail Type 7 (Style CD) 276.000 276.000
LF 0.000 0.00
90.00000 276.000 24,840.00
0395 606-01340 *End Anchorage Type 3D 5.000 5.000
EACH 0.000 0.00
592.15000 5.000 2,960.75
0400 606-01370 *Transition Type 3G 3.000 2.000
EACH 0.000 0.00
1,032.45000 2.000 2,064.90
0405 606-01380 *Transition Type 3H 2.000 2.000
EACH 0.000 0.00
585.75000 2.000 1,171.50
0410 606-02003 *End Anchorage (Nonflared) 3.000 2.000
EACH 0.000 0.00
1,767.45000 2.000 3,534.90
0415 606-02005 *End Anchorage (Flared) 2.000 2.000
EACH 0.000 0.00
1,428.20000 2.000 2,856.40
0420 607-11525 *Fence (Plastic) 873.000 873.000
LF 0.000 0.00
3.00000 873.000 2,619.00
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CAT NO0200 ROADWAY

0425 608-00006 Concrete Sidewalk (6 Inch) 777.000 681.400
SY -0.400 -10.00
25.00000 681.000 17,025.00
0430 608-00010 Concrete Curb Ramp 190.000 156.000
SY 0.000 0.00
95.00000 156.000 14,820.00
0435 609-21010 Curb and Guitter Type 2 (Section |-B) 2,096.000 1,871.000
LF 0.000 0.00
11.00000 1,871.000 20,581.00
0440 609-21020 Curb and Guitter Type 2 (Section 1I-B) 1,490.000 1,490.000
LF 0.000 0.00
15.00000 1,490.000 22,350.00
0445  609-24004 Gultter Type 2 (4 Foot) 146.000 146.000
LF 0.000 0.00
19.00000 146.000 2,774.00
0450 609-31020 Curb and Gutter Type 2 (Section II-B) (Fast Tra ck) 104.000 38.000
LF 0.000 0.00
21.00000 38.000 798.00
0455  610-00026 Median Cover Material (6 Inch Patterned Concret e) 11,976.000 9,540.000
SF 0.000 0.00
6.75000 9,540.000 64,395.00
0460 613-00200 *2 Inch Electrical Conduit 759.000 128.000
LF 0.000 0.00
2.68000 128.000 343.04
0460 MATERIAL ALLOWANCE 2" Electrical Conduit 0.000
LF 0.000 0.00
2.68000 0.000 0.00
0460 MATERIAL ALLOWANCE 2" Electrical Conduit 0.000
LF 0.000 0.00
2.39000 0.000 0.00
0460 MATERIAL ALLOWANCE 2" Electrical Conduit 0.000
LF 0.000 0.00

0.52000 0.000 0.00
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0465 613-00206 *2 Inch Electrical Conduit (Bored) 5,502.000 5,502.000
LF 0.000 0.00
5.29000 5,502.000 29,105.58

0470  613-00306 *3 Inch Electrical Conduit (Bored) 1,354.000 1,354.000
LF 0.000 0.00
14.16000 1,354.000 19,172.64

0475 613-01200 *2 Inch Electrical Conduit (Plastic) 936.000 936.000
LF 0.000 0.00
3.27000 936.000 3,060.72

0475 MATERIAL ALLOWANCE 2" Electrical Conduit (Plast ic) 0.000
LF 0.000 0.00
3.27000 0.000 0.00

0475 MATERIAL ALLOWANCE 2" Electrical Conduit (Plast ic) 0.000
LF 0.000 0.00
0.95657 0.000 0.00

0475 MATERIAL ALLOWANCE 2" Electrical Conduit (Plast ic) 0.000
LF 0.000 0.00
0.52000 0.000 0.00

0480 613-01300 *3 Inch Electrical Conduit (Plastic) 500.000 244.000
LF 0.000 0.00
5.53000 244.000 1,349.32

0480 MATERIAL ALLOWANCE 3" Electrical Conduit (Plast ic) 0.000
LF 0.000 0.00
5.53000 0.000 0.00

0480 MATERIAL ALLOWANCE 3" Electrical Conduit (Plast ic) 0.000
LF 0.000 0.00
1.52709 0.000 0.00

0480 MATERIAL ALLOWANCE 3" Electrical Conduit (Plast ic) 0.000
LF 0.000 0.00
1.00000 0.000 0.00

0480 MATERIAL ALLOWANCE 3" Electrical Conduit (Plast ic) 0.000
LF 0.000 0.00
1.00000 0.000 0.00
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CAT NO0200 ROADWAY
0485 613-07034 *Pull Box (24"x36"x18") 9.000 9.000
EACH 0.000 0.00
574.00000 9.000 5,166.00
0490 613-10000 *Wiring 1.000 1.000
LS 0.000 0.00
8,634.00000 1.000 8,634.00
0495  613-32300 *Light Standard Steel (30 Foot) 2.000 2.000
EACH 0.000 0.00
3,544.00000 2.000 7,088.00
0495 MATERIAL ALLOWANCE Light Standard Steel (30 Foo t) 0.000
DOL 0.000 0.00
4,637.64000 0.000 0.00
0495 MATERIAL ALLOWANCE Light Std Steel (30ft) 0.000
EACH 0.000 0.00
2,318.82000 0.000 0.00
0500 613-40010 *Light Standard Foundation 2.000 2.000
EACH 0.000 0.00
539.00000 2.000 1,078.00
0505 613-70250 *Luminaire High Pressure Sodium (250 Watt) 10.000 10.000
EACH 0.000 0.00
295.00000 10.000 2,950.00
0505 MATERIAL ALLOWANCE Luminaire High Pressure Sodi um (250 0.000
Watt
) EACH 0.000 0.00
295.00000 0.000 0.00
0505 MATERIAL ALLOWANCE Luminaire High Pressure Sodi um (250 0.000
Watt
) EACH 0.000 0.00
126.22000 0.000 0.00
0510 614-00011 Sign Panel (Class 1) 99.000 99.000
SF 0.000 0.00
15.00000 99.000 1,485.00
0515 614-00012 Sign Panel (Class II) 67.000 67.000
SF 0.000 0.00
18.00000 67.000 1,206.00
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0520 614-00013 Sign Panel (Class I11) 35.000 35.000
SF 0.000 0.00
22.00000 35.000 770.00
0525 614-01583 Stl Sign Supp(2-1/2 In Rd Sch 80)(Po&Slip) 13.000 13.000
EACH 0.000 0.00
400.00000 13.000 5,200.00
0530 614-70117 *Pedestrian Signal Face (16) 8.000 8.000
EACH 0.000 0.00
446.00000 8.000 3,568.00
0530 MATERIAL ALLOWANCE Pedestrian Signal Face (16) 0.000
DOL 0.000 0.00
2,120.00000 0.000 0.00
0530 MATERIAL ALLOWANCE Pedestrian Signal Face (16) 0.000
EACH 0.000 0.00
265.00000 0.000 0.00
0535 614-70336 *Traffic Signal Face (12-12-12) 28.000 22.000
EACH 0.000 0.00
628.00000 22.000 13,816.00
0535 MATERIAL ALLOWANCE Traffic Signal Face (12-12-1 2) 0.000
DOL 0.000 0.00
8,715.00000 0.000 0.00
0535 MATERIAL ALLOWANCE Traffic Signal Face (12-12-1 2) 0.000
EACH 0.000 0.00
415.00000 0.000 0.00
0540 614-72855 *Traffic Signal Controller Cabinet 2.000 2.000
EACH 0.000 0.00
14,175.00000 2.000 28,350.00
0540 MATERIAL ALLOWANCE Traffic Signal Controller Ca binet 0.000
EACH 0.000 0.00
14,175.00000 0.000 0.00
0540 MATERIAL ALLOWANCE Traffic Signal Controller Ca binet 0.000
DOL 0.000 0.00
496.00000 0.000 0.00
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0545 614-72875 *Loop Detector Wire 390.000 0.000
LF 0.000 0.00
5.40000 0.000 0.00
0550 614-72886 *Intersection Detection System (Camera) 6.000 6.000
EACH 0.000 0.00
5,370.00000 6.000 32,220.00
0550 MATERIAL ALLOWANCE Intersection Detection Syste m 0.000
(Camera)
EACH 0.000 0.00
5,370.00000 0.000 0.00
0550 MATERIAL ALLOWANCE Intersection Detection Syste m 0.000
(Camera)
DOL 0.000 0.00
9,036.00000 0.000 0.00
0550 MATERIAL ALLOWANCE Intersection Detection Syste m 0.000
(Camera)
EACH 0.000 0.00
4,209.67000 0.000 0.00
0555 614-81010 *Traffic Signal-Light Pole Steel (1 Mast Arm) 4.000 4.000
EACH 0.000 0.00
8,572.00000 4.000 34,288.00
0555 MATERIAL ALLOWANCE Traffic Signal Pole Steel (1 Mast 0.000
Arm)
EACH 0.000 0.00
8,572.00000 0.000 0.00
0555 MATERIAL ALLOWANCE Traffic Signal Pole Steel (1 Mast 0.000
Arm)
DOL 0.000 0.00
23,528.00000 0.000 0.00
0555 MATERIAL ALLOWANCE Traffic Signal-Light Pole St eel (1 0.000
Mast Arm)
EACH 0.000 0.00
6,482.00000 0.000 0.00
0560 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mas t Arm) 2.000 2.000
EACH 0.000 0.00
21,677.00000 2.000 43,354.00
0560 MATERIAL ALLOWANCE Traffic Signal-Light Pole St eel(1-65 0.000
FT. Mast)
EACH 0.000 0.00
21,677.00000 0.000 0.00
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0560 MATERIAL ALLOWANCE Traffic Signal-Light Pole St eel 0.000
(1-65 ft mast arm)
DOL 0.000 0.00
29,206.00000 0.000 0.00
0560 MATERIAL ALLOWANCE Traffic Signal Light Pole St eel 0.000
(1-65ft Mast Arm)
EACH 0.000 0.00
16,103.00000 0.000 0.00
0565 614-81250 *Traffic Signal-Light Pole Steel (2-50 Foot Mas t Arm) 2.000 2.000
EACH 0.000 0.00
20,381.00000 2.000 40,762.00
0565 MATERIAL ALLOWANCE Traffic Signal-Light Pole St eel 0.000
(2-50" Mast Arm)
EACH 0.000 0.00
20,381.00000 0.000 0.00
0565 MATERIAL ALLOWANCE Traffic Signal-Light Pole St eel 0.000
(2-50 ft mast arm)
DOL 0.000 0.00
27,816.00000 0.000 0.00
0565 MATERIAL ALLOWANCE Traffic Signal Light Pole St eel 0.000
(2-50ft mast arm)
EACH 0.000 0.00
14,808.00000 0.000 0.00
0570 614-84000 *Traffic Signal Pedestal Pole Steel 4.000 4.000
EACH 0.000 0.00
712.00000 4.000 2,848.00
0570 MATERIAL ALLOWANCE Traffic Signal Pedestal Pole Steel 0.000
DOL 0.000 0.00
2,200.00000 0.000 0.00
0570 MATERIAL ALLOWANCE Traffic Signal Pedestal Pole Steel 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0575 614-87424 *Fiber Optic Cable (Single Mode) (24 Strands) 1,920.000 1,558.000
LF 0.000 0.00
2.01000 1,558.000 3,131.58
0575 MATERIAL ALLOWANCE Fiber Optic Cable (Single Mo de) (24 0.000
Strands)
LF 0.000 0.00
2.01000 0.000 0.00
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0575 MATERIAL ALLOWANCE FO 24 strand 0.000
LF 0.000 0.00
0.31000 0.000 0.00
0580 614-87548 *Splice Fiber Optic Cable (48 Strand) 2.000 2.000
EACH 0.000 0.00
2,689.00000 2.000 5,378.00
0585 615-00030 Embankment Protector Type 3 1.000 1.000
EACH 0.000 0.00
750.00000 1.000 750.00
0590 621-00450 *Detour Pavement 1,460.000 1,294.000
SY 0.000 0.00
31.00000 1,294.000 40,114.00
0595  625-00000 Construction Surveying 1.000 1.000
LS 0.000 0.00
70,000.00000 1.000 70,000.00
0600 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
600,000.00000 1.000 600,000.00
0605 626-01000 Public Information Services 1.000 1.000
LS 0.000 0.00
7,000.00000 1.000 7,000.00
0610 627-00005 *Epoxy Pavement Marking 102.000 74.000
GAL 0.000 0.00
57.00000 74.000 4,218.00
0615 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 300.000 249.230
GAL -0.230 -5.98
26.00000 249.000 6,474.00
0620 627-01001 *Preformed Plastic Pavement Marking (Type I) 1,678.000 0.000
SF 0.000 0.00
8.90000 0.000 0.00
0625 627-30327 *Preformed Plastic Pavement Marking (Word-Symbo ) (Type 493.000 493.000
1l
) SF 0.000 0.00
14.00000 493.000 6,902.00
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0630 627-30332 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 1,882.000 1,882.000
SF 0.000 0.00
9.00000 1,882.000 16,938.00
0635 629-01001 Survey Monument (Type 1) 2.000 2.000
EACH 0.000 0.00
325.00000 2.000 650.00
0640 629-01005 Survey Monument (Type 5) 1.000 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
0645  630-00000 *Flagging 1,900.000 1,841.000
HOUR 0.000 0.00
25.00000 1,841.000 46,025.00
0650 630-00004 *Traffic Control Vehicle 2.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0655 630-00007 *Traffic Control Inspection 330.000 281.000
DAY 0.000 0.00
100.00000 281.000 28,100.00
0660 630-00012 *Traffic Control Management 254.000 254.000
DAY 0.000 0.00
400.00000 254.000 101,600.00
0665 630-00015 *Uniformed Traffic Control Coordination 50.000 22.000
HOUR 0.000 0.00
20.00000 22.000 440.00
0670 630-80001 *Flashing Beacon (Portable) 4.000 4.000
EACH 0.000 0.00
500.00000 4.000 2,000.00
0675 630-80335 *Barricade (Type 3 M-A) (Temporary) 13.000 13.000
EACH 0.000 0.00
50.00000 13.000 650.00
0680 630-80341 *Construction Traffic Sign (Panel Size A) 61.000 61.000
EACH 0.000 0.00
50.00000 61.000 3,050.00
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0685 630-80342 *Construction Traffic Sign (Panel Size B) 98.000 98.000
EACH 0.000 0.00
50.00000 98.000 4,900.00
0690 630-80343 *Construction Traffic Sign (Panel Size C) 10.000 8.000
EACH 0.000 0.00
50.00000 8.000 400.00
0695 630-80344 *Construction Traffic Sign (Special) 96.000 96.000
SF 0.000 0.00
10.00000 96.000 960.00
0700 630-80355 *Portable Message Sign Panel 8.000 8.000
EACH 0.000 0.00
4,000.00000 8.000 32,000.00
0705 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 8.000 8.000
Type
ype) EACH 0.000 0.00
500.00000 8.000 4,000.00
0710 630-80360 *Drum Channelizing Device 450.000 450.000
EACH 0.000 0.00
40.00000 450.000 18,000.00
0715 630-80376 Guardrail Type 7 (Temporary) 4,500.000 3,370.000
LF 0.000 0.00
22.00000 3,370.000 74,140.00
0720 630-80380 *Traffic Cone 500.000 500.000
EACH 0.000 0.00
7.00000 500.000 3,500.00
0725 630-85010 Impact Attenuator (Temporary) 16.000 16.000
EACH 0.000 0.00
3,500.00000 16.000 56,000.00
0730 630-85040 *Impact Attenuator (Truck Mounted Attenuator) 2.000 2.000
(Temporary)
EACH 0.000 0.00
5,000.00000 2.000 10,000.00
0735 630-86810 *Traffic Signal (Temporary) 2.000 2.000
EACH 0.000 0.00
17,935.00000 2.000 35,870.00
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0740 700-70010 F/A Minor Contract Revisions 350,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0745 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0750 700-70012 F/A Asphalt Pavement Incentive 24,900.000 -3,068.040
FA 0.000 0.00
1.00000 -3,068.040 -3,068.04
0755 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0760 700-70018 F/A Roadway Smoothness Incentive 0.000 -2,871.680
FA 0.000 0.00
1.00000 -2,871.680 -2,871.68
0765 700-70019 F/A Asphalt Cement Cost Adjustment 127,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0770 700-70021 F/A On-The-Job Trainee 5,760.000 1,118.800
HOUR 190.200 190.20
1.00000 1,309.000 1,309.00
0775  700-70022 F/A OJT Colorado Training Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0780 700-70028 F/A ESB Program 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0785 700-70034 F/A Dispute Resolution Board 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0790 700-70060 F/A Adjust Utilities 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0795 700-70074 F/A Obtain Power from Xcel Energy 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0800 700-70380 F/A Erosion Control 14,000.000 8,702.940
FA 0.000 0.00
1.00000 8,702.940 8,702.94
0805 700-70589 F/A Environmental Health & Safety Management 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1095 900-00014 Added Item (Lump Sum)/ Relocate 12 Strand Fiber Optic 1.000 1.000
Line
LS 0.000 0.00
5,461.70000 1.000 5,461.70
1100 900-00012 Added Item (Foot)/ 18" Caisson 16.000 16.000
LF 0.000 0.00
141.90000 16.000 2,270.40
1105 900-00012 Added Item (Foot)/ 36" Caisson 76.000 76.000
LF 0.000 0.00
248.60000 76.000 18,893.60
1110 625-00001 Construction Surveying (Hourly) Contractor Surv eying 30.000 29.000
Hour
¢ ) HOUR 0.000 0.00
100.00000 29.000 2,900.00
1115 900-00006 Added Item (Dollar)/ Uniformed Traffic Control (Officer 21,000.000 18,387.500
Time,
) DOL 0.000 0.00
1.00000 18,387.500 18,387.50
1120 900-00014 Added Item (Lump Sum)/ 96 Strand Fiber Repair 1.000 1.000
LS 0.000 0.00
914.10000 1.000 914.10
1125 900-00007 Added Item (Each)/ Additional Sanitary Facility 1.000 1.000
EACH 0.000 0.00
1,700.00000 1.000 1,700.00
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CAT NO0200 ROADWAY

1130  304-09000 Aggregate Base Course (Special) Aggregate Base Course 3,038.000 1,575.000
(Class 6) (Special)
CcYy 0.000 0.00
18.00000 1,575.000 28,350.00
CAT0200 CURRENT AMT $ 3,497,434.92 $ 13,017.37 $ 2,673,162.64
CAT NO0201 ROADWAY ENHANCEMENTS
0813 202-00010 Removal of Tree 9.000 9.000
EACH 0.000 0.00
185.00000 9.000 1,665.00
0815 206-00000 Structure Excavation 277.000 277.000
cYy 0.000 0.00
8.00000 277.000 2,216.00
0820 206-00200 Structure Backfill (Class 2) 188.000 94.000
CcYy 0.000 0.00
23.00000 94.000 2,162.00
0825 213-00005 *Mulching (Decorative) 493.000 493.000
CF 0.000 0.00
5.50000 493.000 2,711.50
0830 213-00070 *Landscape Weed Barrier Fabric 120.000 109.000
SY 0.000 0.00
4.25000 109.000 463.25
0835 213-00300 *Concrete Landscape Border 230.000 0.000
LF 0.000 0.00
8.25000 0.000 0.00
0837  900-00012 Added Item (Foot)/ Concrete Landscape Border (S pecial) 230.000 0.000
LF 230.000 4,949.60
21.52000 230.000 4,949.60
0840 503-00018 *Drilled Caisson (18 Inch) 355.000 354.600
LF 0.400 30.00
75.00000 355.000 26,625.00
0845  504-06400 *Soil Nail Wall 374.300 374.300
SF -0.300 -6.90

23.00000 374.000 8,602.00



CONTID: C16170 COLORADO DEPARTMENT OF TRANSPORTATION Page 22
PCN: 16170-BID ESTIMATE RUN 03/25/2011
PROJECT: BR0253-198 ESTIMATE NO: 0019 11:30:55
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY ENHANCEMENTS
0850 507-00100 Concrete Slope and Ditch Paving (Reinforced) 1.300 0.000
CcYy 0.000 0.00
275.00000 0.000 0.00
0855 514-00200 Pedestrian Railing (Steel) 85.000 85.000
LF 0.000 0.00
115.00000 85.000 9,775.00
0855 MATERIAL ALLOWANCE Short Ped Rail 0.000
LF 0.000 0.00
26.17000 0.000 0.00
0860 514-00201 Pedestrian Railing (Steel)(Special) 508.000 508.000
LF 0.000 0.00
140.00000 508.000 71,120.00
0860 MATERIAL ALLOWANCE Tall Ped Rail 0.000
LF 0.000 0.00
39.41000 0.000 0.00
0865 601-03000 Concrete Class D 108.000 108.000
CcYy 0.000 0.00
550.00000 108.000 59,400.00
0867 900-00004 Added Item (Cubic Yard)/ Price Adjustment (Conc CLD 0.000 -2.000
monument)(High Air)
cYy 0.000 0.00
137.50000 -2.000 -275.00
0870 601-03050 Concrete Class D (Wall) 14.500 14.500
CcYy 0.000 0.00
500.00000 14.500 7,250.00
0875 601-21010 Precast Concrete Unit 11.000 11.000
CcYy 0.000 0.00
1,200.00000 11.000 13,200.00
0875 MATERIAL ALLOWANCE Precast Monument Domes 0.000
CcYy 0.000 0.00
727.27272 0.000 0.00
0880 601-40301 *Structural Concrete Coating 13,700.000 7,121.000
SF 0.000 0.00
1.00000 7,121.000 7,121.00
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0885 602-00020 *Reinforcing Steel (Epoxy Coated) 13,033.000 13,032.600
LB 0.400 0.26
0.65000 13,033.000 8,471.45
0890 613-00075 *3/4 Inch Electrical Conduit 878.000 878.000
LF 0.000 0.00
12.94000 878.000 11,361.32
0895 613-00200 *2 Inch Electrical Conduit 1,265.000 670.000
LF 0.000 0.00
2.68000 670.000 1,795.60
0895 MATERIAL ALLOWANCE 2" Electrical Conduit 0.000
LF 0.000 0.00
2.68000 0.000 0.00
0895 MATERIAL ALLOWANCE 2" Electrical Conduit 0.000
LF 0.000 0.00
0.52000 0.000 0.00
0900 613-07010 *Pull Box (Surface Mounted) 18.000 18.000
EACH 0.000 0.00
158.00000 18.000 2,844.00
0905 613-07034 *Pull Box (24"x36"x18") 10.000 10.000
EACH 0.000 0.00
574.00000 10.000 5,740.00
0905 MATERIAL ALLOWANCE Pull Box (24"x36"x18") 0.000
EACH 0.000 0.00
574.00000 0.000 0.00
0905 MATERIAL ALLOWANCE Pull Box (24"x36"x18") 0.000
EACH 0.000 0.00
302.00000 0.000 0.00
0905 MATERIAL ALLOWANCE Pull Box (24"x36"x18") 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0905 MATERIAL ALLOWANCE pull boxes 0.000
EACH 0.000 0.00
302.00000 0.000 0.00
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0905 MATERIAL ALLOWANCE pull boxes 0.000
EACH 0.000 0.00
302.00000 0.000 0.00
0910 613-10010 *Wiring (Special) 1.000 1.000
LS 0.000 0.00
9,179.00000 1.000 9,179.00
0915 613-15000 *Floodlight 9.000 9.000
EACH 0.000 0.00
1,016.00000 9.000 9,144.00
0915 MATERIAL ALLOWANCE Floodlight 0.000
EACH 0.000 0.00
1,016.00000 0.000 0.00
0915 MATERIAL ALLOWANCE Floodlight 0.000
EACH 0.000 0.00
722.05000 0.000 0.00
0920 613-16010 *Light Standard and Luminaire (Decorative) 20.000 18.000
EACH 0.000 0.00
1,684.00000 18.000 30,312.00
0920 MATERIAL ALLOWANCE Enhancement light fixures 0.000
EACH 0.000 0.00
1,235.60000 0.000 0.00
0925 613-40000 *Concrete Foundation Pad 9.000 9.000
EACH 0.000 0.00
109.00000 9.000 981.00
0930 613-50010 *Photoelectric Cell 1.000 1.000
EACH 0.000 0.00
132.00000 1.000 132.00
0935 613-50100 *Lighting Control Center 1.000 1.000
EACH 0.000 0.00
4,054.00000 1.000 4,054.00
0935 MATERIAL ALLOWANCE Lighting Control Center 0.000
EACH 0.000 0.00
4,054.00000 0.000 0.00
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0935 MATERIAL ALLOWANCE Lighting Control Center 0.000
EACH 0.000 0.00
3,125.00000 0.000 0.00
0940 613-81800 *Branch Circuit Panel (Special) 1.000 1.000
EACH 0.000 0.00
1,580.00000 1.000 1,580.00
0945  614-00035 *Sign Panel (Special) 750.000 126.000
SF 0.000 0.00
30.00000 126.000 3,780.00
0945 MATERIAL ALLOWANCE NG letters, NG Logo, 104th A ve. 0.000
SF 0.000 0.00
12.65000 0.000 0.00
1135 900-00014 Added Item (Lump Sum)/ Soil Nail Wall Liner 1.000 1.000
LS 0.000 0.00
12,606.45000 1.000 12,606.45
1140 900-00014 Added Item (Lump Sum)/ Pedestrian Railing End C aps 1.000 1.000
LS 0.000 0.00
8,363.40000 1.000 8,363.40
CAT0201 CURRENT AMT $ 362,336.82 $ 4,972.96 $ 327,329.57

CAT NO0300 STRUCTURE E-17-ADP

0950 202-00400 *Removal of Bridge (3 Phase) 1.000 1.000
EACH 0.000 0.00
150,000.00000 1.000 150,000.00
0955  206-00000 Structure Excavation 1,573.000 1,573.000
CY 0.000 0.00
8.00000 1,573.000 12,584.00
0960 206-00100 Structure Backfill (Class 1) 1,176.000 1,176.000
CY 0.000 0.00
12.00000 1,176.000 14,112.00
0965 206-00200 Structure Backfill (Class 2) 123.000 123.000
CcY 0.000 0.00

23.00000 123.000 2,829.00
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CAT NO0300 STRUCTURE E-17-ADP

0970  206-00360 Mechanical Reinforcement of Soil 1,092.000 1,092.000
CY 0.000 0.00
18.00000 1,092.000 19,656.00
0975 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
15,000.00000 1.000 15,000.00
0980 206-01782 Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
15,000.00000 1.000 15,000.00
0985 206-01783 Shoring (Area 3) 1.000 1.000
LS 0.000 0.00
15,000.00000 1.000 15,000.00
0990 206-01784 Shoring (Area 4) 1.000 1.000
LS 0.000 0.00
15,000.00000 1.000 15,000.00
0995  403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 698.100 698.100
TON 0.000 0.00
58.95000 698.100 41,153.00
1000 503-00030 *Drilled Caisson (30 Inch) 908.400 908.400
LF -0.400 -30.00
75.00000 908.000 68,100.00
1005 503-00054 *Drilled Caisson (54 Inch) 223.000 222.700
LF 0.300 54.00
180.00000 223.000 40,140.00
1010 504-06400 *Soil Nail Wall 4,218.000 4,218.000
SF 0.000 0.00
23.00000 4,218.000 97,014.00
1015 507-00100 Concrete Slope and Ditch Paving (Reinforced) 186.000 186.000
CY 0.000 0.00
275.00000 186.000 51,150.00
1020 513-00600 Bridge Drain 4.000 4.000
EACH 0.000 0.00

3,400.00000 4.000 13,600.00
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CAT NO0300 STRUCTURE E-17-ADP

1025 515-00120 *Waterproofing (Membrane) 4,165.000 4,137.000
SY 0.000 0.00
11.36000 4,137.000 46,996.32
1030 518-01004 Bridge Expansion Device (0-4 Inch) 294.000 294.000
LF 0.000 0.00
115.00000 294.000 33,810.00
1030 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
88.00000 0.000 0.00
1035 601-03040 Concrete Class D (Bridge) 1,961.800 1,883.100
CY 0.000 0.00
220.00000 1,883.100 414,282.00
1037  900-00006 Added Item (Dollar)/ Class D Bridge 0.000 -11,220.000
DOL 0.000 0.00
1.00000 -11,220.000 -11,220.00
1040 601-03050 Concrete Class D (Wall) 136.100 136.100
CcY 0.000 0.00
500.00000 136.100 68,050.00
1045  601-40300 *Structural Concrete Coating 6,578.000 1,833.000
SY 0.000 0.00
9.00000 1,833.000 16,497.00
1050 602-00020 *Reinforcing Steel (Epoxy Coated) 398,417.000 398,417.000
LB 0.000 0.00
0.65000 398,417.000 258,971.05
1055 606-10700 *Bridge Rail Type 7 595.000 595.000
LF 0.000 0.00
90.00000 595.000 53,550.00
1060 613-00075 *3/4 Inch Electrical Conduit 74.000 74.000
LF 0.000 0.00
12.94000 74.000 957.56
1065 613-00200 *2 Inch Electrical Conduit 2,060.000 1,911.000
LF 0.000 0.00

2.68000 1,911.000 5,121.48



CONTID: C16170 COLORADO DEPARTMENT OF TRANSPORTATION Page 28

PCN: 16170-BID ESTIMATE RUN
PROJECT: BR0253-198 ESTIMATE NO: 0019
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE E-17-ADP

1065 MATERIAL ALLOWANCE 2" Electrical Conduit 0.000
LF 0.000 0.00
2.68000 0.000 0.00
1065 MATERIAL ALLOWANCE 2" Electrical Conduit 0.000
LF 0.000 0.00
0.52000 0.000 0.00
1070 613-70150 *Luminaire High Pressure Sodium (150 Watt) 2.000 2.000
EACH 0.000 0.00
973.00000 2.000 1,946.00
1075 618-01994 *Prestressed Concrete Box (Depth 32" Through 48 ") 35,075.000 35,075.000
SF 0.000 0.00
47.77000 35,075.000 1,675,532.75
1075 MATERIAL ALLOWANCE Girders 0.000
DOL 0.000 0.00
399,783.51000 0.000 0.00
1075 MATERIAL ALLOWANCE Girders 0.000
SF 0.000 0.00
32.77000 0.000 0.00
1075 MATERIAL ALLOWANCE Girders 0.000
SF 0.000 0.00
32.77000 0.000 0.00
1075 MATERIAL ALLOWANCE Girders 0.000
SF 0.000 0.00
32.77000 0.000 0.00
1145 900-00014 Added Item (Lump Sum)/ Double Meter Pedestal 1.000 1.000
LS 0.000 0.00
619.43000 1.000 619.43
CAT0300 CURRENT AMT $ 3,207,437.99 $ 24.00 $ 3,135,451.59

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1080 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
30,000.00000 1.000 30,000.00
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CONTID: C16170 COLORADO DEPARTMENT OF TRANSPORTATION
PCN: 16170-BID ESTIMATE RUN 03/25/2011
PROJECT: BR0253-198 ESTIMATE NO: 0019 11:30:55
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1085 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
28,000.00000 1.000 28,000.00
1090  620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
1,700.00000 2.000 3,400.00
CAT 0400 CURRENT AMT $ 61,400.00 $ 0.00 $ 61,400.00

PROJECT TOTAL CURRENT AMT $ 7,128,609.73

18,014.33 $ 6,197,343.80



